

2013/2014 PAWS-ALT CALENDAR

EVENT/ACTIVITY	DATE
PAWS-ALT Test Ordering Management System Training	November 20, 2013
Pre-Id/Accommodations Window opens	November 26, 2013
Pre-Id/Accommodations Window closes	January 23, 2014
Building Test Coordinator Training - Casper	January 28, 2014
Supplemental Order Window opens	January 27, 2014
Assessment Materials received in schools	February 5, 2014
Test Administration Window opens	February 17, 2014
Supplemental Orders Window closes	March 21, 2014
WDE 684 Snapshot date	March 21, 2014
Test Administration Window closes	March 28, 2014
Last Day for Materials to arrive at ETS for Scoring	April 4, 2014